

PHASE 4 – PROJECT PLANNING

Development Plan

- Plan the project in stages: model and architecture → core functionality → API integration → frontend → deployment/testing.

Milestone 1 – Model & Architecture

- Select the Gemini-based AI approach.
- Define Streamlit + FastAPI + AI + formatting architecture.
- Prepare the development environment and project structure.

Milestone 2 – Core Functionality

- Implement legal-document generation.
- Implement editable preview.
- Implement TXT, DOCX and PDF formatting/export.

Milestone 3 – API Integration

- Configure FastAPI.
- Create request model and /generate endpoint.
- Connect the backend to the AI generation component.

Milestone 4 – Frontend

- Create Streamlit inputs.
- Connect frontend to backend.
- Add preview, editing and download functions.

Milestone 5 – Deployment & Testing

- Create/activate virtual environment.
- Install requirements.
- Configure .env.
- Run FastAPI with Uvicorn and Streamlit frontend.
- Test end-to-end workflow.

Team Work

- The supplied project document identifies a 4-member team. Work can be divided among planning/documentation, frontend, backend/API, and AI/testing tasks.